

Team Name: sdmay21-09

Team Members: Cristian George, Evan McKinney, Jacob Vaughn, Jesse Knight, Matthew Campbell, Noah Berthusen

Report Period: Aug 17-30

Summary of Progress in this Period

First meeting 8/28 we introduced ourselves and discussed the project generally. We also went over the team expectations assignment and discussed how different roles would fit into our project requirements. Second meeting 9/4 we talked with our graduate student advisor Varghese who provided some more technical knowledge. We have been set up on slack for communication, webex teams for meetings, and gitlab for issue tracking, file sharing, and version control. We spent time during this second meeting working on lightning talk requirements and our bi-weekly report.

Pending Issues

We need to get acquainted with our equipment that we will be working with for the project. We need to get more information about our project requirements for filling

Plans for Upcoming Reporting Period

We will set up a meeting to get acquainted with the EM antenna and processor. The goal of that meeting is to see how each opcode looks on the oscilloscope after being read by the EM antenna.
